



**Mayor Eric Garcetti**

**Council Member Gilbert Cedillo, District One**

**&**

**Public Works - Bureau of Engineering**

Request your attendance at the

**Fort Moore Park - Restoration of Historic Fountain  
Project**

**Second LVNOC Meeting  
Proposition K Program**

**Date: Tuesday, September 22, 2015**

**Time: 6:00pm - 7:30 p.m.**

**Location: Chinatown Branch Library  
639 North Hill Street  
Los Angeles, CA 90012**

For questions or comments please contact:

Ejike Mbaruguru  
Bureau of Engineering  
(213) 847-4709



**BUREAU OF ENGINEERING  
Recreation and Cultural Facilities Program**

**LVNOC MEETING NO. 2 AGENDA**

PROJECT: FORT MOORE PARK – HISTORIC FOUNTAIN RESTORATION.

PROJECT LOCATION: 501 North Hill Street, Los Angeles, CA 90012

MEETING LOCATION: Chinatown Branch Library,  
639 North Hill Street,  
Los Angeles, CA 90012

MEETING DATE/TIME: Tuesday, September 22, 2015 at 6:00 PM

**AGENDA ITEMS**

- I. Introductions
- II. Proposition K overview
- III. Project scope and funding
- IV. Minutes of LVNOC I
- V. Responses to issues raised in LVNOC I
- VI. Discussion
- VII. Closing Remarks/Action Items for LVNOC No. 3

**Tentative Project Schedule:**

Design  
Construction  
Post-construction

**City of Los Angeles  
Bureau of Engineering  
Prop K CD-1 Local Volunteer Neighborhood Oversight Committee (LVNOC)  
Fort Moore ~ Historic Fountain Restoration project  
Meeting Minutes for the Second LVNOC Meeting**

**Council District:** 1

**Meeting Date:** September 22, 2015

**Meeting Location:** Chinatown Branch Library  
639 North Hill Street  
Los Angeles, CA 90012

**Introduction:**

Every participant (see attached attendance sheet) in the meeting introduced themselves including the Project team members, Messrs. Ejike Mbaruguru (City) and Rogelio Gamino (County)

**Meeting Highlights:**

The project team went over the:

- Overview of Proposition K program
- The Proposition K project scope: Restoration of historic fountain
- Overall project construction cost of \$4.1 million which includes Proposition K contribution of \$500,000 plus accrued interest/inflation adjustment.

**Discussion**

The project team reported that some concerns such as graffiti abatement raised in the first LVNOC meeting were relayed to design team. Issues including tree removals, some of are already being removed, were discussed.

Besides, the committee asked the following questions of the design:

1. Is the County will going the replace the matured trees that are removed from the project vicinity?
2. Was the monument wall tested for structural soundness?
3. Whether the design includes landscape

Some of the concerns are outside Proposition K scope.

**Project Schedule:**

Design - November 2015

Construction – June 2016

**Schedule for LVNOC No. 3 Meeting:**

Tuesday October 27, 2015 @ 6 PM.